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UUNLC LUDLINTE L AL

LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 7 DECEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period.

II. Items/Events of Major Interest:

a. New Building Project Office Furniture: In support of a
request to furnish the new space to be occupied by the New Building
Project Office as prototypical of what may be expected in the new
building on the Headquarters compound, the Interior Design Con-
sultant has researched manufacturers of modular furniture, adjust-
able chairs, and acoustic screens. Similar products, sizes, and
finishes were specified using ten different manufacturers. and
orders have been processed to Procurement Division, OL.

b. Building: Reception area seating was assembled
in place in the main reception room on
30 November 1983.

The Building Services Branch (BSB), LSD/OL, completed
moving the Office of Personnel (OP) components from Ames and
Chamber of Commerce Buildings to ‘ on
1 December 1983. BSB assisted the contractor in disassembling
and reassembling file racks and prepositioned lot storage
furniture for OP| ' on 3 December 1983. The
move of OP components from the Headquarters Building\ |

[::::;:;:Jwas begun on Monday, 5 December, and is expected to be
c

ompleted on or before Friday, 9 December.

c. Conserv-A-Files: On 30 November 1983 42 conserv-a-files
were delivered to the Office of Development and Engineering.

e. Quality of Life Program: Painting of the gym, locker
rooms, and running track has been completed. In addition,
mirrors are being installed in the exercise room by the General
Glass Corporation.
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f. Executive Registry, DCI: Telephone work and capping
of outlets in this area have been comnleted, and installation
25X1 of carpeting has been scheduled.

g. Foreign Visitors Lounge: With regard to the pro-
vision of bathroom and pantry facilities in Room 6D-57,
wallpapering and installation of a new floor have been completed;
the commode, sink, and mirror have been installed in the bath-
room; and wall cabinets and the microwave have been installed
in the pantry area. Because of the noise created, the work of
the Sheetmetal and Plumbing Shops has been delayed and some

25X1 portions of it may have to be performed on an overtime basis.

h. Artificial Intelligence Symposium: Four employees
of the Electric Shop worked on Friday evening, 2 December, and
Monday morning, 5 December, to complete the electrical require-
ments for the Artificial Intelligence Symposium being held by
the Office of Research and Development, DDS§T, in the tunnel
25X at Headquarters Building on 6, 7, and 8 December.

i. Other Renovations at Headquarters Building: The
Electric Shop completed recircuiting of two electric outlets,
and GSA engineers completed HVAC work in Rooms 1E-77/1E-78
for the Office of Central Reference, DDI. This job is now
complete.

On Monday, 5 December 1983, the Carpenter Shop started
the installation of 35 feet of drywall partitions in Room 6B-4403
for the Central Cover Staff, DDO. The Electric Shop is presentl

25X1 drilling power and telephone outlets for Phase I of this job.

25X1

j. Renovations at Buildings: On 1 December
1983 the Porter Contracting Company had a preconstruction walk
through regarding the electrical portion of their contract. The
contractor expressed concern about the size of the wiring closets
and the requirement to install additional electrical panels in
these existing closets while meeting the National Electrical Code
25X1 standard \ The contractor stated
that this problem would cause delay because he would have to
report to GSA and have their electrical engineer resurvey the
25X1 area and advise him as to the solution

ITTI. Significant Events Anticipated During the Coming Week:

25X1 No items this reporting p3539§;4£::::]
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